CLIMATE ACTION PLAN (CAP)
Milestones

October 6, 2008

			2008			2009											2010											
			O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
1.	Agreement Signed	10/14/08	◆																									
2.	CAP Committee Members Selected	2/11/09					◆																					
3.	Transit Gap Study must be initiated by...	2/11/09					◆																					
4.	Transit Gap Study Due/Transit Program Due	10/14/09													◆													
5.	Amend GP ensure infill/downtown development	10/14/09													◆													
6.	Amend GP outlying not unbalanced w/ infill	10/14/09													◆													
7.	**Ordinances**	10/14/09													◆													
	Residences BIG Certification																											
	Non-residential LEED Silver Certification																											
8.	Ordinances - Reduction of GHG emissions	4/14/10																			◆							
9.	Climate Action Plan Due	10/14/10																									◆	
Early Climate Protection Actions (page 10-9(d)) requires completion of the CAP to reasonably and legally provide approvals, meaning SP/MDP or Projects of Signficance approvals are on hold until the CAP is adopted (see below)																												
10.	Review Green Building ordinances	10/13/13																									2013	

9(d)

The City Council shall consider including in any development approvals or development agreements, that the City grants or enters into during the time the City is development the Climate Action Plan, a requirement that all such approvals and development agreements shall be subject to ordinances and encactments adopted after the effective date of any papprovals of such projects or corresponding development agreements, where such ordinances and enactments are part of the Climate Action Plan.